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PROSIDYC:  SIMULATION PROGRAM FOR CONSTRUCTION 
OPERATIONS  
 
THE NEED  
Currently 3D-modelling is the trend in the simulation area. However, developing 3D 
models of construction operations is very complex and time consuming. In general, the 
study of construction operations requires a tool that provides solutions without 
requiring the input of copious amounts of data. In order for construction company to 
use a simulation tool, the methodology has to be presented in a very simple and 
graphical context. Pictorial and schematic tools are easily accepted. In contrast, if the 
methodology appears t be too theoretical or analytical it will be avoided by construction 
practitioners. 
 
THE TECHNOLOGY  
PROSIDYC is a system for simulating construction operations jointly developed by the 
Planning and Methods Unit of Dragados y Construcciones, Madrid, Spain and the 
Division of Construction Engineering & Management at Purdue University. 
PROject SImulation Dragados Y Construcciones (PROSIDYC) is a computer based 
system for analyzing construction job site production processes. It is used to improve 
productivity in the field by studying resource utilization and cycle times and identifying 
opportunities for production improvement. PROSIDYC uses the CYCLic Operations 
NEtwork (CYCLONE) modeling format originally developed by Daniel W. Halpin. A set 
of graphical modeling elements are utilized to develop a network model of the process 
of interest. The model identifies waiting or delay states as well as active productive 
states. The computer program allows the modeler to identify resources which are under 
utilized and bottlenecks in the process Linder study. 
The use of this approach has achieved 100%o success in productivity improvement on 
the processes studied. Improvements range from 30% to 200%. Data support the fact 
that for every hour of analyst time used, a saving of $2,000 is realized. Therefore, for 
100 hours of engineering-time invested a saving of $200.000 is achieved (Example of 
Prosidyc Network). 
The potential for further improvements in productivity are virtually unlimited. Models 
developed for one project can be adapted and reused on other projects. This leads to a 








































productivity improvements. It supports the concept that process design and improvement is a way of life. 
This has had a major impact on managers in the field and supported a company culture in which improved 
productivity is an area of daily emphasis within the firm. 
This same mindset has great potential for the construction industry in general. Emphasizing design of field 
processes to achieve repetition leads to improved productivity and expedited project delivery without 
sacrificing quality and functionality. 
 
BENEFITS  
This modeling framework includes a number of benefits including: 
• A simplified and stylized input module. 
• Simplified linking, formats for model construction and representation. 
• A resource module which expedites presentation of information about the saturation and 
production capacity of each resource and displays bottlenecks to assist in assessment and 
identification of improvements to the process. 
• Preparation of a multi-activity chart which explains in detail how the work should be organized and 
which is easily understood by the project chain of command. 
 
STATUS  
The program has been used on over 30 projects including tunnels, maritime projects, dams, highways, etc. 
Examples of these projects are: 
• A precast factory: PROSIDYC was used to analyze and improve the manufacturing of 29,950 precast 
segments for a 5.85-km sewer collector. An improvement of 44% was obtained. The production rate 
increased from 128 segments per day to 216 segments per day. 
• Construction of floating caissons of large dimensions (42m long, 16m wide, 16.5m height). The 
simulation of the construction processes allowed the calculation of the precise volume, allowing a 
very important increase in the final production (45%). 
• Improvement of the production of a concrete plant. A concrete plant was bought from a supplier 
who claimed a production rate of 50 cubic m/hr. In its first use the production did not exceed 33 
cubic m/hr. After implementing the improvements indicated by the program, the production rate 
reached a value of 43 cubic m/hr, a 30% increase. 
• Concrete pouring in a Roller-Compacted dam. The application of PROSIDYC provided the 
optimization of all the activities that were to be done in every laver. 
• Renovation of train tracks without traffic interruption. The simulation program was applied to 
coordinate the work. The results doubled the initial estimates for the daily production. 
 
 








• Tunnel excavation. Simulation was done to improve the operations considering the available space, 
improvements of 20% in the excavation cycles were obtained. 
The interaction between Purdue and Dragados is continuing with projects in progress to improve the 
PROSIDYC system by utilizing, an improved Windows interface. 
 
BARRIERS  
 Lack of focus on savings to be achieved using construction process analysis 
 Need to use a special department with expertise in simulation to gain advantages with this method 
 
POINTS OF CONTACT  
Daniel W. Halpin, Head of Division of Construction Engineering and Management, Purdue University, 
Phone: (765) 494-2244, Fax: (765) 494-0644, E-mail: halpin@ecn.purdue.edu 
Edmundo Balbotin Bravo, Dragados y Construcciones, Chief, Planning and Mthods Unit. 
 
REFERENCES  
Luis-Henrique Martinez and Daniel W. Halpin, "Real World Applications of Construction Process 
Simulation", WSC '99 
 
REVIEWERS  
Peer reviewed as an emerging construction technology  
 
DISCLAIMER  
Purdue University does not endorse this technology or represents that the information presented can be 
relied upon without further investigation. 
 
PUBLISHER  
Emerging Construction Technologies, Division of Construction Engineering and Management, Purdue 
University, West Lafayette, Indiana 
 
